MILLIE anp SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 FaxNo.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 32
Project: Harbor Gateway/ Lot 8 Development

Place: Jobsite
Date: July 20, 2005
Present: Floyd Younkin - Overton Moore

Stephane Wamdel - Boeing Realty Corp.

Scott Zachary - Haley & Aldrich

Dave Harper, Jon Severson, Charles Huang - Millie and Severson,
Inc.

PROJECT MEETING MINUTES NO. 32
32.1 Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated May 11, 2005 shows completion date of
September 30, 2005.

4. New schedule dated July 15, 2005 shows the completion date of
October 10, 2005. Contractual completion date is October 12, 2005
including the 12 rain delays. Environmental work at site increased

from (40) forty to (63) sixty days due to added piping.

B. 1. Delays: Rain (January 28, 2005).
Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).
Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005).
Rain (March 22, 2005).
Rain (March 25, 2005).
Rain (March 28, 2005).
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Project Meeting Minutes No. 31
July 13, 2005

32.1 Continued...
Rain (April 28, 2005).
Rain (May 6, 2005).
Rain (May 9, 2005).
2. Total delays: 22 working days, 12 days over allowed rain days.

32.2  Current Schedule Impact Issues:

A. Excess dirt onsite.

6/8/05 Dirt haul off starting on Friday, June 10, 2005 to Seal Beach.

6/15/05 A total of +/- 5,000 yds were hauled to Seal Beach on June 10,
2005, June 13, 2005, and June 14, 2005. There are
approximately 700 yds. excess dirt (Tait to provide accurate
quantity) left on jobsite. Tait to topo and provide suggestions
to loose excess dirt onsite.

6/22/05 Awaiting Tait's design and suggestions. Earthwork at south

side stopped.

6/29/05 Received suggestions and plans from Tait. Charles and Boeing
to review.

7/6/05 All excess dirt to be stockpiled next to truck ramp starting on

August 9, 2005.

7/13/05 Stephane suggested a 3-way split on export cost for the
remaining excess dirt between Millie and Severson, Haley &
Aldrich and Tait.

7/20/05 No change in status.

B. Schedule impact on south side due to additional environmental piping add.
7/6/05 The environmental work will be complete by August 9, 2005 at
N, W, and S sides. The truck apron area will be completed by
September 1, 2005.
7/13/05 Truck apron environmental work to complete by September 6,
2005.

32.3 Jobsite Activities:

A. Environmental work on-going.
B. Sprinkler piping almost completed.

D. Switchgear and fire pump installed.

E. Glass metal on-going.
F. Mezzanine work on-going. Office construction on-going.
G. Skylights, roll-up door, and interior painting to commence soon.
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Project Meeting Minutes No. 31
July 13, 2005

32.3 Continued...
H. Exterior stairs to be completed by July 29, 2005.

Forward from Meeting Minutes No.8-2/2/05
85  Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.

3/9/05 Awaiting pricing.

3/16/05 Pricing will not be available until truck apron well construction
commences.

6/22/05 Pricing to be available in (2) two weeks.

7/6/05 Scott Z to provide price on next meeting along with costs on repair to
well #133.

7/13/05 Price to be available next week.
7/20/05 Price to be available on August 9, 2005.

Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.
2. One (1) environmental pipe at office area was damaged and repaired on

April 12, 2005. It was installed too shallow at the footing.

3. Well #133 was hit on June 21, 2005 by Abilene Construction. Repair to be
complete in a few days.

4. IDC hit the power lines at east property line on June 20, 2005. No injuries
and damages.

b. Millie and Severson Safety Meetings Held:
1. January 18, 2005.
2. February 2, 2005.
3. February 8, 2005.
4, February 15, 2005.
5. February 22, 2005.
6. March 2, 2005.

7. March 8, 2005.

s:\ minute\ 3653\ 32050720.doc Page 3 of5

BOE-C6-0094256



Project Meeting Minutes No. 31

July 13, 2005
8. March 16, 2005.
9. March 23, 2005.
10. March 29, 2005.
11. April 5, 2005.
12. April 12, 2005.
13.  April 20, 2005.
14. April 26, 2005.
15. May 4, 2005.
16. May 11, 2005.
17. May 19, 2005.
18. May 24, 2005.
19. June 1, 2005.
20. June 7, 2005.
21. June 14, 2005.
22. June 22, 2005.
23. June 29, 2005.
24. July 7, 2005.
25. July 12, 2005.
26. July 20, 2005.

C. Issues: None at this time.
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Project Meeting Minutes No. 31
July 13, 2005

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER’S FIELD ORDER.

CcC: Eliseo Ochoa - Tait & Associates
Dennis Carlson - Boeing Realty Corp.
Timur Tecimer - Overton Moore

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (salvatore.m.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Timur Tecimer - (ttecimer@omprop.com)

Floyd Younkin - (fyounkin@omprop.com)
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MILLIE and SEVERSON, INCORPORATED

RFI Log for BOEING-HARBOR GATEWAY

22-Jul-05

RI\I?{SNO Vendor Name
001
002
003
004 CANYON REBAR
005
006
007
008
008 B.D.B. ELEC/INC.
009.1 B.D.B. ELEC/INC.
010 PANELIZED STRUCTURES |
011 HALLIN AND HERRERA, INC
012 FML LININGS, INC.
013 HALLIN AND HERRERA, INC
014 HALLIN AND HERRERA, INC
015 HALLIN AND HERRERA, INC
016 CRANEVEYOR CORP.
018 HALLIN AND HERRERA, INC
019 RUCKER TILE

Stopped Work

GEO-MEMBRANE

GEO-MEMBRANE
GEOTEXTILE/GEOMEMBRANE

4" RECESS AT KNOX OUT PANEL

TRAFFIC LOADING REQUIREMENT

FLO - GARDS FOR DRAINS AT OFFICE
FOOTING AT LINE 11 AT MEZZANINE STAIR
INTERIOR FOOTING FOR MEZZANINE
LIGHT FIXTURES (FX-3)

VOID PER CHARLES 1/19/05

PANELIZED ROOF - VULCRAFT RFI
ERECTION PAD FOR SITE WALLS

SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1
CHAMFER AT KNOCKOUT WINDOWS A3.3
PANEL ELEVATION ON A3.1

PANEL JOINTS ON A3.1

LOBBY STAIR RAILS

ELECTRICAL/PUMP ROOM A2.2 DETAIL C

GROUT FOR LIMESTONE

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

Process  Required Response  Bulletin ID
12/14/04 12/16/04 12/15/04
12/14/04 12/16/04 12/14/04
12/20/04 12/21/04 12/21/04
12/28/04 1/4/05 1/3/05
12/28/04 1/13/05
1/6/05 1/14/05 1/5105 007
1/7/05 1/12/05 1/6/05 005
1/7/05 1/12/05 1/6/05 006
1/18/05 2/8/05
1/19/05 2/8/05
1/18/05 1/21/05 1/19/05
1/26/05 1/28/05 1/28/05
2/11/05 2/18/05
1/28/05 2/4/05 2/9/05
1/28/05 2/4/05 2/8/05
1/28/05 2/4/05 2/8/05
1/31/05 2/3/05 2/8/05
2/1/05 2/8/05 2/9/05
2/11/05 2/15/05
Job No. 03653 Page No: /
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od/S Vendor Name

RFI No

020 KIRKER GLASS, INC.

021

022 CALCON STEEL CONSTRU

023 HALLIN AND HERRERA, INC
024 HALLIN AND HERRERA, INC
025 HALLIN AND HERRERA, INC
026 HALLIN AND HERRERA, INC
027 HALLIN AND HERRERA, INC
028 BASIN CONSTRUCTION CO
029

030

031

032 HALLIN AND HERRERA, INC
033

034 PANELIZED STRUCTURES |
035

036

037

038

039 UNIVERSAL ASPHALT

040

041 PENNINGTON CONSTRUCT
042 PANELIZED STRUCTURES,

Issue

PERFORMANCE REQUIREMENT FOR STOREFRONTS

EXISTING SPRINKLER CONTROLER PANEL

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS

DETAIL ON PANEL 11

DETAIL AT PANEL ELEVATIONS A3.1

RECESS DETAIL AT PANELS 39, 40, 43, 44

DETAIL AT TOP OF PANEL

EXCESS DIRT ON-SITE

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS
ADD 10'-0" PANEL TO RETAINING WALL

MAN DOOR PANEL 56

EPOXY BOLT 6" X 6" LEDGER

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO)
SUBSTITUTION REQUEST FOR PANELIZED ROOF

WALL AT TRASH ENCLOSURE

FREE DRAINING MATERIAL AT RETAINING WALL

8'-0" FENCE AT RETAINING CURB

DETAIL 5/SD5 AT PANEL 27

AC PAVEMENT ONSITE

DETAIL F & E/A1.3 NO HANDRAILS

ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7

TUBE STEEL SPLICE AND WF BEAM BRACE

Stopped Work

No

No

No

No

No

Yes

No

No

No

No

Yes

No

No

Process

2/11/05

3/1/05

3/9/05

3/9/05

3/9/05

3/9/05

3/16/05

3/17/05

3/21/05

3/21/05

3/25/05

3/31/05

4/20/05

4/27/05

4/26/05

5/5/05

5/18/05

5/26/05

6/7/05

6/14/05

6/15/05

Required

2/16/05

3/18/05

3/4/05
3/16/05
3/16/05
3/16/05

3/16/05

3/18/05
. 3/28/05

3/23/05

4/7/05
4/22/05
5/4/05
5/4/05

5/18/05

6/14/05
6/16/05

6/21/05

Job No. 03653

Response

2/22/05

3/2/05

3/3/05

3/7/05

3/14/05

3/7/05

3/7/05

5/20/05

6/8/05

6/16/05
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M/S
RFI No
043
044
045
046
047
048

049

050
051
052
053

054

Vendor Name

B.D.B. ELEC/INC.
B.D.B. ELEC/INC.
TRU

PANELIZED S

HALLIN AND HERRERA, INC

B.D.B. ELEC/INC.

PANEL BOARD "PH"

FIXTURE FX-D

DETAIL SD-4 #15

PUMP ROOM

TRANSFORMER VS. BUILDING SIGN & SIDEWALK

EMBED PLATE AND ROOFING MATERIAL

RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN
WAREHOUSE

PHOTO CELL FOR WALL PACKS

NORTH WALL AT STAIR #2

WAREHOUSE PAINT COLOR

SUPPORTS AT RESTROOM COUNTER TOPS

ELECTRICAL FOR LANDSCAPE CONTROLLER

Stopped Work

Yes

Yes

No

No

No

No

No

No

No

Process

6/22/05

6/30/05

6/30/05

6/30/05

7/8/05

7/11/05

7/12/05

7/12/05

7/12/05

7/19/05

Required

6/24/05

7/5/05
7/6/05
7/6/05

7/11/05

7/18/05
7/14/05
7/18/05
7/15/05

7/20/05

Job No. 03653

Response  Bulletin ID *

7/18/05

7/18/05

7/18/05

7/18/05
7/18/05

7/18/05
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Millie and Severson, Incorporated

. KEY: SD =Shop Drawings A = Approved As Noted
Submittal LOg for: BOEING-HARBOR GATEWAY PD = Product Data R = Revise and Resubmit (Rejected)
MD = Mix Designs P = Pending
S =Sampies C = Ciosed

22-Jul-03 A/R = Partially Approved/Partially Rejected

Trade Seq. Rev. Subcontractor  Submittal Description Location DateRequired Submitted Returned Back to Sub Status

036 001 ARCHITECTURA  SD: DOORS, FRAMES & HARDWARE 12/20/2004 17472005 1/7/2005 A

064 002 HALLIN ANDHE PD: WET CURE BLANKET 12/23/2004 1/5/2005 1/14/2005 A

064 003 HALLIN AND HE  PD: BOND BREAKER 12/23/2004 1/5/2005 1/14/2005 A

020 004 RUCKER TILE ~ S: DALTILE L-712 LIMESTONE, 12/27/2004 1/14/2005 A
JURASTONE GRAY-BLUE

005 005 CALCONSTEEL  SD: ANCHOR BOLT, TEMPLATES, 12/27/2004 1/4/2005 1/6/2005 A
EMBED, LEDGERS

014 006 FML LININGS, IN  S: GEOTEXTILE 1/14/2005 172172005 1/24/2005 A

014 007 FML LININGS, IN  S: GEOMEMBRANE HDPE 1/14/2005 1/21/2005 1/2412005 A

014 008 FML LININGS, IN PD: PRODUCT DATA & INSTALLATION 1/14/2005 1/21/2005 1/24/2005 A
METHOD

023 009 KIRKER GLASS, PD: ARCADIA HARDWARE 12/28/2004 1/5/2005 1/2172005 A

064 010 HALLIN AND HE PD: MIX DESIGN #1224 - FOOTINGS 12/29/2004 12/30/2004 1/4/2005 A

064 011 HALLIN AND HE PD: MIX DESIGN #46972 - BUILDING 12/29/2004 12/30/2004 1/4/2005 A
SLAB

064 012 HALLIN AND HE  PD: MIX DESIGN #62131 - TILT-UP 12/29/2004 12/30/2004 1/4/2005 A
BUILDING PANELS

064 013 HALLIN AND HE  PD: MIX DESIGN #1227 - TILT-UP 12/2912004 12/30/2004 11472005 A
SCREEN WALLS

064 014 HALLIN AND HE PD: MIX DESIGN #1226 - TRUDE APRON 12/29/2004 12/30/2004 1/4/2005 A

064 015 HALLIN AND HE PD: MIX DESIGN #RS250-P41 - GROUT 12/29/2004 12/30/2004 1/4/2005 A
UNDER PANELS

020 016 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 12/30/2004 1/10/2005 1/14/2005 N
MEMBRANE FOR CERAMIC TILE.

035 017 GENERAL UNDE  SD: FIRE PROTECTION PLANS. 1/12/2005 A

Job No.: 03653 Page No. !
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Trade Seq. Rev. Spec  Subcontractor Submittal Description Location DateRequired Submitted Returned BacktoSub Status
005 018 0 DIV.5 CALCONSTEEL SD: STEEL SHOP DRAWINGS - 1/24/0  1/13/2005 1/27/2005 A

SUBMITTAL #2 (ERECTION, COLUMN,

BEAM, ANGLE BRACE, LADDER AND

TRASH GATE - TOTAL OF 48 SHEETS).
034 019 0 K & S AIR CONDI PD: HVAC PRODUCT DATA (HP, 1/28/0 171472005 112972005 2/312005 R

EXHAUST FAN, AIR DIST., FIRE

DAMPERS, AIR BALANCE).
034 019 1 K & S AIRCONDI PD: HVAC SUBMITTAL 2/8/2005 22112005 c
034 019 2 K & S AIRCONDI PD: CARRIER HVAC 2/14/2005 2/22/2005 3/2/2005 A
070 020 0 G.M.A.CONSTR  SD: TRUSS JOIST SHOP DRAWINGS 1/17/2005 1/24/2005 1/27/2005 A
070 021 0 G.M.A.CONSTR  PD: TRUSS JOIST PRODUCT DATA 1717/2005 1/24/2005 1/27/2005 A
012 022 0 ACRA LIGHT PD: SKYLIGHTS 2/11/2005 3/17/2005 A
030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/0  1/18/2005 173172005 R
030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/0  1/18/2005 1/31/2005 R
035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 1/21/2005 3/18/2005 3/21/2005 A
050 026 0 WEST COAST DO SD: ROLL UP DOOR 1/24/2005 1/27/2005 1/27/2005 A
101 027 0 DOCK PROS INC ~ PD: DOCK BUMPERS 1/25/2005 2/1/2005 2/412005 A
021 028 0 SANDERS & WO S: FRAZEE - SNOW BALLET 1/25/2005 1/28/2005 1/28/2005 A
021 029 0 SANDERS & WO  S: FRAZEE - COAST POINTE 1/25/2005 1/28/2005 1/28/2005 A
021 030 0 SANDERS & WO  S: FRAZEE - BALSAM BASH 1/25/2005 1/28/2005 1/28/2005 A
021 031 0 SANDERS & WO  S: FRAZEE - MUSHROOM BASKET 1/25/2005 1/28/2005 1/28/2005 A
021 032 0 SANDERS & WO  S: FRAZEE - WILD CAT 1/25/2005 1/28/2005 1/28/2005 A
029 033 0 GLOBAL STEEL  PD: TOILET PARTITIONS 1/28/2005 2/2112005 R
029 033 ; GLOBAL STEEL  PD: TOILET PARTITIONS 2/11/2005 2/21/2005 2/23/2005 A
029 034 0 GLOBAL STEEL  PD: TOILET ACCESSORIES 1/28/2005 2/1/2005 2/3/2005 A
029 035 0 GLOBAL STEEL  PD: TOILET PARTITION COLOR CHART 1/28/2005 2/21/2005 R
029 035 1 GLOBAL STEEL  PD: PLASTIC LAMINATE COLOR CHAR 2/11/2005 2/23/2005 A
032 036 0 AMERICAN CON  PD: PLUMBING FIXTURES 2/2/2005 2/1472005 2/16/2005 A
036 037 0 ARCHITECTURA  S: CLEAR WHITE BIRCH WOOD 2/2/2005 2/7/2005 2/7/2005 A
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Trade Seq. Rev. Spec  Subcontractor Submittal Description Location DateRequired Submitted Returned BacktoSub Status

035 038 0 GENERAL UNDE  SD: FIRE PROTECTION PLANS 2/772005 2/25/2005 3/24/2005 A
(COMPLETE)

035 039 0 GENERAL UNDE  PD: HYDRAULIC CALCULATIONS - 2/712005 2/25/2005 3/24/2005 A
AREA 1

035 040 0 GENERAL UNDE PD: HYDRAULIC CALCULATIONS - 2/7/2005 2/25/2005 3/24/2005 A
AREA 2

035 041 0 GENERAL UNDE PD: PRODUCT SUBMITTAL 2/712005 2/25/2005 3/24/2005 A

035 042 0 GENERAL UNDE  PD: FIRE PUMP SUBMITTAL 2/7/2005 2/25/2005 3/24/2005 A

040 043 0 PANELIZED STR  SD: PANELIZED ROOF SHOP DRAWING 2/8/2005 2/17/2005 2/17/2005 A

013 044 0 AAA ROOFING B PD: ROOFING SUBMITTAL 2/11/2005 2/21/2005 2/23/2005 A

090 045 0 UNIVERSAL ME S MONTEREY CARPET BUKHARA 2/11/2005 2/21/2005 2/23/2005 A
COLOR 1080 Z63

090 046 0 UNIVERSAL ME  S: ARMSTRONG SHEET VINYL 2/11/2005 2/21/2005 2/23/2005 A
MEDIPOINT COLOR #87704

090 047 0 UNIVERSAL ME  S: VPl WALL BASE COLOR 14 2/11/2005 2/21/2005 2/23/2005 A

006 048 0 CRANEVEYORC  SD: HANDRAIL SHOP DRAWINGS 2/18/2005 3/29/2005 A

006 049 0 CRANEVEYORC S: ALUMINUM HANDRAIL SAMPLE 2/18/2005 3/29/2005 A

030 050 0 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/21/2005 2/28/2005 3/3/2005 A
LIGHTING PACKAGE

023 051 0 KIRKER GLASS, S: 1/4" VISTEON VERSALUX GREEN 3/8/2005 312372005 A
2000R SPANDREL

023 052 0 KIRKER GLASS, S: 1/4" VISETON VERSALUX GREEN 3/8/2005 3/23/2005 A
2000R

023 053 0 KIRKER GLASS, SD: GLASS SHOP DRAWING 3/8/2005 3/29/2005 A

023 054 0 KIRKER GLASS, PD: GLASS SUBMITTAL SHOP PACKAG 3/8/2005 3/17/2005 3/22/2005 A

059 055 0 LANDSCAPE DE  PD: LANDSCAPE & IRRIGATION 3/21/2005 3/25/2005 3/30/2005 A

108 056 0 L.A. STEELCRAF $: BIKE RACK COLOR CHART 4/1/2005 4/7/2005 A

040 057 0 PANELIZED STR  SD: J1, J2,J3 AND J4 DESIGN 4/26/2005 5/4/2005 5/5/2005 A
DRAWINGS.

040 058 0 PANELIZED STR  S: DESIGN CALCULATIONS 4/26/2005 5/4/2005 5/5/2005 A

050 059 0 WEST COAST DO $D: ROLL UP DOOR 6/9/2005 P

048 060 0 BUILT RITEFEN S: TANSLAT 6/22/2005 6/22/2005 A
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Trade Seq. Rev. Spec  Subcontractor Submittal Description Location DateRequired Submitted Returned BacktoSub Status
021 061 0 SANDERS & WO  S: FRAZEE SWISS COFFEE FZ487 7/19/2005 P
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